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RACM Commitment Agency Measure Title Measure Description (not verbatim) Implementation Status 2009 Conformity Update

FR-TCM1 Parlier Traffic Flow Improvements Continue to monitor traffic flows and 
street congestion and make 
improvements on an as-needed basis.

Traffic flows are monitored during field excursions to the City of Parlier.  While no particular 
location is congested, Manning Ave. is a heavily traveled Regional route, and adjustments have 
been made to the timing of the traffic signal at Manning Ave. and Mendocino Ave. to increase the 
percentage of green time for Manning Ave. traffic.  Other traffic signals along Manning Ave. within 
the City are under the jurisdiction of Fresno County.   No additional need identified at this time.

Traffic flows are monitored during field excursions to the City of Parlier.  Other traffic signals along 
Manning Ave. within the City are under the jurisdiction of Fresno County.   No additional need 
identified at this time.

FR5.3 Reedley Reduce Traffic Congestion at Major 
Intersections

Continue to monitor congestion 
throughout the City and make 
improvements as warranted.

The City is conducting yearly traffic counts at all of its major intersections, monitoring its current 
level of service.  The City is in the process of revising a portion of its capital improvement plan to 
include a traffic study of the Manning Avenue corridor and its major intersections.  No need 
identified.

The City is conducting yearly traffic counts at all of its major intersections, monitoring its current level 
of service.  The City is in the process of reviewing the need for intersection improvements along 
Manning Avenue.  No need identified.

FR5.4 Reedley Site-Specific Transportation Control 
Measures

This measure could include geometric 
or traffic control improvements at 
specific congested intersections or at 
other substandard locations.

The Manning Avenue traffic study mentioned in FR5.3 will include looking at alternative 
intersection control measures.  The City has started the study to determine what measures are 
needed to reduce congestion on Manning Avenue.  Conclusions and recommendations should be 
completed in FY08.

The Manning Avenue traffic study mentioned in FR5.3 will include looking at alternative intersection 
control measures.  The City has started the study to determine what measures are needed to reduce 
congestion on Manning Avenue.  Conclusions and recommendations should be completed in FY08.

FR9.2 Reedley Encouragement of Pedestrian Travel Plan, program, and execute projects 
that encourage both pedestrian and 
bicycle travel.

The City has recently completed its Bicycle Master Plan which has been approved/accepted by 
Caltrans and Fresno COG.  See Project TID table. See Project TID table.

FR10.4 Reedley Development of Bicycle Travel 
Facilities

Encourage a variety of capital 
improvements to increase bicycle use.

The City has included in its subdivision development requirements the construction, donation, 
and/or fees to go towards and/or actually construct bike and pedestrian facilities above and 
beyond the typical sidewalks.  This past year the City applied for and received a BTA grant to 
construct a new bike trail along Buttonwillow Avenue from Huntsman to Dinuba Avenues that 
should be completed in 2008.  

The City has included in its subdivision development requirements the construction, donation, and/or 
fees to go towards and/or actually construct bike and pedestrian facilities above and beyond the 
typical sidewalks.  This past year the City applied for and received a BTA grant to construct a new 
bike trail along Buttonwillow Avenue from Huntsman to Dinuba Avenues that should be completed in 
2008.  

FR10.5 Reedley Expedite Bicycle Projects from RTP Build out bicycle and pedestrian plan at 
an accelerated rate to achieve benefits 
in time for attainment deadline in 2005.

The City has been constructing new facilities as funding allows. The completion of the Bicycle 
Master Plan will help direct future development of the trail system in the City of Reedley.  See 
Project TID table.  This past year the City applied for and received a BTA grant to construct a new 
bike trail along Buttonwillow Avenue from Huntsman to Dinuba Avenues that should be completed 
in 2008. 

The City has been constructing new facilities as funding allows. The completion of the Bicycle 
Master Plan will help direct future development of the trail system in the City of Reedley.  See 
Project TID table.  This past year the City applied for and received a BTA grant to construct a new 
bike trail along Buttonwillow Avenue from Huntsman to Dinuba Avenues that should be completed in 
2008. 

FR10.7 Reedley Require inclusion of bicycle lanes on 
state or federally funded thoroughfare 
projects.

Construction projects that involve state 
or federal funds shall include provisions 
for bicycle lanes when practical.

The City is committed to including the installation of bike lanes and the construction of bike trails 
whenever practical.  

The City is committed to including the installation of bike lanes and the construction of bike trails 
whenever practical.  
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FR-TCM1 Reedley Traffic Flow Improvements Continuously evaluate traffic conditions 
and plan, program, and implement 
projects to provide free flowing traffic.

The City is conducting yearly traffic counts at all of its major intersections, monitoring its current 
level of service.  The City is in the process of revising a portion of its capital improvement plan to 
include a traffic study of the Manning Avenue corridor and its major intersections.

The City is conducting yearly traffic counts at all of its major intersections, monitoring its current level 
of service.  The City is in the process of revising a portion of its capital improvement plan to include 
a traffic study of the Manning Avenue corridor and its major intersections.

FR-TCM4 Reedley Bicycle Lanes and Facilities Fund high priority bicycle/pedestrian 
projects in countywide plans.

The Reedley Bicycle Master Plan was prepared with the countywide plan in mind and every effort 
was made to keep and enhance the connectivity of the county plan through the City of Reedley.  
The City is committed to including the installation of bike lanes and the construction of bike trails 
whenever practical.  

The Reedley Bicycle Master Plan was prepared with the countywide plan in mind and every effort 
was made to keep and enhance the connectivity of the county plan through the City of Reedley.  The 
City is committed to including the installation of bike lanes and the construction of bike trails 
whenever practical.  

FR-TCM5 Reedley Alternative Fuels Program Purchase of additional CNG vans. The need to purchase more CNG vans has not arisen yet.  The city transit vans are currently 
CNG.

The need to purchase more CNG vans has not arisen yet.  The city transit vans are currently CNG.

FR19.18 Reedley Pedestrian Facilities Expanded network of sidewalks and 
crosswalks to improve pedestrian 
access.

The City has applied for and been awarded over ten public works projects that involve the 
construction of new sidewalks and either upgrade or install new crosswalks and other types of 
traffic control devices that aid in pedestrians crossing the major roads in the City.  See Project TID 
table.

See Project TID table.

FR5.4 Sanger Site-Specific Transportation Control 
Measures

Continue to monitor traffic flows and 
street congestion and make 
improvements on an as-needed basis.

See existing project for Commitment FR 5.2/19.25/TCM1 in Project TID table.  Traffic signal 
interconnection project completed.  The city continues to monitor increasing traffic flows and 
congestion and identify potential project opportunities.

See existing project for Commitment FR 5.2/19.25/TCM1 in Project TID table.  Traffic signal 
interconnection project completed.  The city continues to monitor increasing traffic flows and 
congestion and identify potential project opportunities.

FR9.2 Sanger Encouragement of Pedestrian Travel Continue to plan, program, and 
construct projects that encourage 
pedestrian travel.

Recently approved a bicycle plan in the City that will allow bicycling to become an alternative and 
viable mode of transportation.  Installed bike paths with BTA grant funds, project near completion.  
Subdivision projects required to install various pedestrian trails and bike lanes along with parks 
where applicable.  Safe Routes to School grants used to install sidewalks at various locations.

Recently approved a bicycle plan in the City that will allow bicycling to become an alternative and 
viable mode of transportation.  Installed bike paths with BTA grant funds, project near completion.  
Subdivision projects required to install various pedestrian trails and bike lanes along with parks 
where applicable.  Safe Routes to School grants used to install sidewalks at various locations.

FR5.3 San Joaquin Reduce Traffic Congestion at Major 
Intersections

Continue to monitor traffic flows and 
street congestion and make 
improvements on an as-needed basis.

The traffic levels in the city of San Joaquin do not cause any congestion.  The city will continue to 
monitor the need for improvements.  No need identified at this time.

The traffic levels in the city of San Joaquin do not cause any congestion.  The city will continue to 
monitor the need for improvements.  No need identified at this time.

FR5.4 San Joaquin Site-Specific Transportation Control 
Measures

Continue to monitor traffic flows and 
street congestion and make 
improvements on an as-needed basis.

All development projects are required to make improvements that will conform to the city's general 
plan.

All development projects are required to make improvements that will conform to the city's general 
plan.

FR9.3 San Joaquin Bicycle/Pedestrian Program Fund high priority bicycle/pedestrian 
projects in countywide plans.

All new collector streets are striped for bicycle lanes. All new collector streets are striped for bicycle lanes.
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FR-TCM1 San Joaquin Traffic Flow Improvements Continuously evaluate traffic conditions 
and plan, program, and implement 
projects to provide free flowing traffic.

As  part of its general plan update, the city is evaluating the level of service for all arterials and 
collectors.

As  part of its general plan update, the city is evaluating the level of service for all arterials and 
collectors.

FR5.4 Selma Site-Specific Transportation Control 
Measures

This measure could include geometric 
or traffic control improvements at 
specific congested intersections or at 
other substandard locations.

Vehicular traffic within the City of Selma does not experience delays associated with geometric or 
traffic control configurations.  Traffic flows are routinely observed and monitored during field 
excursions within the City.  No need yet identified.

Vehicular traffic within the City of Selma does not experience delays associated with geometric or 
traffic control configurations.  Traffic flows are routinely observed and monitored during field 
excursions within the City.  No need yet identified.

FR9.3 Selma Bicycle/Pedestrian Program Fund high priority bicycle/pedestrian 
projects in countywide plans.

See Project TID table. See Project TID table.

FR5.2 Fresno County Coordinate Traffic Signal Systems Installation of hard-wire and fiber-optic 
signal interconnection.

Fresno County has completed installation of hard-wire and fiber-optic signal interconnection 
infrastructure on all major signalized corridors under County jurisdiction in the Fresno-Clovis metro 
area.  System operation is dependent on implementation by the City of Fresno following 
completion of funded FCMA backbone interconnection system, and traffic operations center.

Fresno County has completed installation of hard-wire and fiber-optic signal interconnection 
infrastructure on all major signalized corridors under County jurisdiction in the Fresno-Clovis metro 
area.  System operation continues to be dependent on implementation by the City of Fresno 
following completion of funded FCMA backbone interconnection system, and traffic operations 
center.

FR5.4 Fresno County Site-Specific Transportation Control 
Measures

This measure could include geometric 
or traffic control improvements at 
specific congested intersections or at 
other substandard locations.

See Project TID table.  Ongoing measure. See Project TID table.  Ongoing measure.

FR10.7A Fresno County Require Inclusion of Paved Shoulders 
Adequate for Bicycle Use on State or 
Federally Funded Reconstruction or 
Widening of Federal Major Collectors or 
Greater

Require construction of paved 
shoulders to meet at least minimum 
class II bike lane standards on state or 
federally funded reconstruction or 
widening of federal major collectors or 
greater.

See Project TID table.  Ongoing measure. See Project TID table.  Ongoing measure.
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FR8.6 FCRTA Subscription Services Offer subscription services pursuant to 
Federal guidelines, in that at no time 
may a vehicle's capacity be subscribed 
for more than fifty percent (50%) of its 
capacity

In April 2000, the FCRTA entered into a contract with the Fresno County' Human Services 
Systems (HSS) Department of Employment and Temporary Assistance (ETA) in implement a 
Countywide Welfare to Work Transportation Program.  As part of its implementation, we 
implemented a "Subscription Service" program to transport their eligible clients needing 
transportation services to employment, training, education, and child care services.  As per federal 
regulations, no more than fifty percent (50%) of each vehicles seating capacity were set aside for 
Subscription Service purposes.  The initial program was implemented aggressively for two and a 
half (2-1/2) years.  Actual Subscription Service ridership never reached expectations.  Analysis 
indicated the program resulted in very low ridership.  After State and Federal Budget cuts to the 
primary Fresno County's Welfare to Work Program, the rural service contract was terminated.  
However, the FCRTA continues to maintain a Subscription Service program for each of its 
operations.  Patrons for such Subscription Service represents less that five percent (5%) of our 
total ridership at this time.  The FCRTA remains committed to pursuing this commitment.

FCRTA continues to maintain a Subscription Service program for each of its operations.  Patrons for 
such Subscription Service represents less that five percent (5%) of our total ridership at this time.  
The FCRTA remains committed to pursuing this commitment.

FR19.5 FCRTA Transit Stop Improvements Continue to implement improvements 
as warranted.

The FCRTA continues to assess the needs for additional bus stop improvements.  The Agency 
has budgeted its Capital Reserve funds to install Bus Stop Shelters as warranted or requested 
throughout its operating areas.  Additional improvements will continue to installed as a further 
convenience to our patrons.  The FCRTA remains committed to pursuing this commitment.

The FCRTA continues to assess the needs for additional bus stop improvements.  The Agency has 
budgeted its Capital Reserve funds to install Bus Stop Shelters as warranted or requested 
throughout its operating areas.  Additional improvements will continue to installed as a further 
convenience to our patrons.  The FCRTA remains committed to pursuing this commitment.
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Schedule
Commitment Funding TIP TIP Project ID Project Description Implementation Status 2009 Conformity Update

 (as of 1/07)  (as of 3/08)

FR 5.10 Fresno COG Freeway Service Patrol on-going  not specified 2002 FRE020163 To Expand the Freeway Service 
Patrol to Serve Additional 
Segments of SR99, 168, and 180

Complete Complete

 2002 FRE020649 To Support the Existing Freeway 
Service Patrol Along Segments of 
State Routes 41, 99, and 180 
(Three Current Beats)

Complete Complete

FR5/FR5.4 Clovis Traffic Flow Improvements; in progress not specified Willow-Shaw Intersection Complete Complete
Site Specific TCMs Willow-Ashlan Intersection Complete Complete

Willow-Bullard Intersection Delays due to ROW issues.  This 
project is in discussion to be 
completed in conjunction with 
surrounding local developments; 
construction scheduled to begin in 
2008.

Delays continue due to 
ROW issues.  This 
project is in discussion to 
be completed in 
conjunction with 
surrounding local 
developments; 
construction scheduled to 
begin in late 2008.

Willow-Barstow Intersection Complete Complete

Willow-Herndon Intersection Complete Complete
Bicycle Improvement: Southern 
Pacific Railroad, between Alluvial-
S/O Dakota

Complete Complete

Bicycle Improvement: Villa, 
between Clovis-Southern Pacific 
Railroad

Complete Complete

Bicycle Improvement: Sierra, 
between Willow-Clovis

Complete Complete

Bicycle Improvement: Willow, 
Bullard-Sierra

Complete Complete

Bicycle Improvement: Fowler, N/O 
Dakota-Shaw

Complete Complete

Bicycle Improvement: Armstrong, 
between Tollhouse-Bullard

Complete Complete

FR18-TCM1-TCM4 Clovis Twenty projects not specified CMAQ & TEA

Shaw Signal Interconnect, 
Clovis-Temperance

1996/1998 NO ID NUMBER Traffic signal interconnection along 
Shaw (Clovis-Temperance)

Complete Complete
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22

23

24

25

26

27

28

29

30

31

32
33

34

35

36

37

38

39

40

Herndon Interconnect, 
Willow-Tollhouse

1996/1998 NO ID NUMBER Traffic signal interconnection along 
Herndon (Willow-Tollhouse)

Complete Complete

Villa Interconnect, Bullard-
Shaw

2000 FRE000104 Traffic Signal Interconnection along 
Villa Avenue (Bullard-Shaw)

Complete Complete

Ashlan Interconnect, Clovis-
Winery

2000 FRE000101 Traffic Signal Interconnection along 
Ashlan Avenue (Clovis-Winery)

Complete Complete

Fowler Interconnect, Ashlan-
Barstow

2000 FRE000109 Traffic Signal Interconnection along 
Fowler Avenue (Ashlan-Barstow)

Complete Complete

Clovis Traffic Management 
Center

2000 FRE000105 Construction of Traffic 
Management Center at Clovis City 
Hall Facility

Complete Complete

Clovis-Alluvial Traffic Signal 2000 FRE00106 Install Traffic Signal at Clovis and 
Alluvial Avenues

Complete Complete

Clovis-Sierra Traffic Signal 2000 FRE000165 New Signals at the Intersection of 
Clovis Avenue and Sierra Avenue

Complete Complete

Clovis Old Town Trail, 
Dayton-Willow

2000 FRE001805 Union Pacific's Clovis 
Branchline/Pinedale Spurline 
Railroad

Complete Complete

Dry Creek Trail Terminus, 
Minnewawa

2000 FRE001801 Corridor Trail Landscaping Project Complete Complete

Dry Creek Trail, Alluvial-Nees 2000/2002 FRE001802/FRE021801 Dry Creek Trail Bicycle, Pedestrian 
& Landscaping Project Phase II 
(Alluvial to Nees)

Complete Complete

Treasure Ingmire Park Rest 
Stop

2000 FRE001803 Old Town Trail at Treasure Ingmire 
Park Rest Stop Project

Complete Complete

Grade Crossings
Herndon 2000 FRE00102 Construction of Grade Crossings 

Along Old Town Trail at Herndon 
and Villa

Complete Complete

Villa 2000 FRE00102 Construction of Grade Crossings 
Along Old Town Trail at Herndon 
and Villa

Complete Complete

Nees 2000 FRE000112 Construction of Grade Crossings 
Along Old Town Trail at Willow and 
Nees Avenues

Complete Complete

Willow 2000 FRE000112 Construction of Grade Crossings 
Along Old Town Trail at Willow and 
Nees Avenues

Complete Complete

Ashlan Bicycle Lane 2000 FRE000107 Construct Bicycle Lane on Ashlan 
Avenue (Winery to Minnewawa 
Ave.)

Complete Complete

Shaw-Temperance Traffic 
Signal

1996/1998 NO ID NUMBER Install actuated traffic signal & 
transitional pavement at & adjacent 
to Shaw & Temperance Ave.

Complete Complete

Clovis Civic Center Bicycle 
Lockers

1996 NO ID NUMBER Install bicycle lockers at the Clovis 
Civic Center

Complete Complete
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41
42

43
44

45
46

47

48

49
50

51
52

53
54
55
56

57

58

59

Installation of Bus Shelters 2000 FRE000110 Install Five Transit Bus Shelters at 
Various Locations

Complete Complete

FR 5.3/TCM 1 Coalinga Traffic signal on SR198 & 
Phelps Avenue

2003 CMAQ 2004 FRE020110 Install Traffic Signal at Intersection 
of SR33/SR198 and Phelps 
Avenue. 

Complete Complete

FR 
9.3/9.5/10.4/10.5/1
0.7/TCM4/19.18

Coalinga Off-street bike path on SR33 
(Jayne Avenue), Merced 
Avenue-Willow Springs

2002 CMAQ 2002 FRE020107 Construct Bicycle Lane on Polk 
Street/SR198 (Merced to Willow 
Springs Ave.)

Complete Complete

  Bicycle and Pedestrian 
Programs

implemented and 
ongoing

CMAQ, TEA Bikeway: Monterey Ave. from Los 
Gatos Creek to Washington Street

Scheduled to be complete by end of 
2007.

Delays in project 
approvals.  Scheduled to 
be complete by end of 
2008.

Bikeway: Cambridge Avenue from 
SR 33/Elm Avenue to Monterey 
Avenue

Complete Complete

Bikeway: Polk Street from 
Monterey Avenue to Merced Ave.

New development may impact final 
design.  Construction scheduled to 
begin in 2007/2008.

Delays in final design.  
Construction scheduled to 
begin late 2008.

FR 5.3 Fowler Add left turn phasing to 
intersection of Merced Street 
and Golden State Blvd.

2002 $616,000 STP 2002 FRE020609 Golden State Boulevard/Merced 
Ave. Intersection Reconstruction to 
Improve Channel/Signalization

Complete Complete

FR 
9.3/10.4/10.5/10.7/
TCM4/19.18

Fowler Sidewalk improvements in 
the vicinity of 5th Street and 
Main Street

ongoing CMAQ 2002 FRE020112 Construct Pedestrian Sidewalks 
Along Main Street (4th to 6th St.) 
and Along 5th Street (Main to 
Merced)

Complete Complete

FR 5.1/5.2/TCM1 Fresno Nine projects underway $13 M CMAQ

FCMA Signal 
Synchronization (Phase I, II, 
and III)

1996 - 2002 FRE020118 FCMA Signal Synchronization 
Project Implementation All Phases

Construction initiated; completion 
expected by the end of 2007.

Delays in receiving 
successful bids for 
construction phases 
(project released for bid 3 
times).  Fiber installation 
complete.  
Synchronization complete 
by end of 2008.

Shaw & Blackstone 2000 FRE000117 Traffic Signal Improvements to 
Include Dual-Left Turn Phasing & 
Signal Appurtenances (Shaw and 
Blackstone Avenues)

Complete Complete

Shaw & Fresno 2000/2002 FRE020116 Traffic signal improvements to 
Include Dual-Left Turn Phasing & 
Signal Appurtenances (Shaw and 
Fresno Avenues)

Complete Complete
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60

61

62

63

64

65

66

67

68

69

Shaw & First 2004 FRE020117 Traffic Signal Improvements to 
Include Dual-Left Turn Phasing & 
Signal Appurtenances at 
Intersection of Shaw Avenue and 
First Street

Complete Complete

Blackstone & Bullard 2004 FRE020119 Traffic Signal Improvements to 
Include Dual-Left Turn Phasing & 
Signal Appurtenances at 
Intersection of Blackstone and 
Bullard Avenues

Delays in design and approval.  
Design to be completed in early 
2007. Construction expected to begin 
in late 2007.

Delays in design and 
approval.  Design now 
complete.  Bid to be 
awarded in next few 
months.  Construction 
expected to begin in 
Summer 2008.

First & Tulare 2004 FRE020120 At Intersection of First Street and 
Tulare Avenue; Install Traffic Flow 
Improvements Including Dual Left-
Turn Lanes & Intersection 
Improvements

Complete Complete

Shaw & West 2000/2002 FRE020121 Traffic Flow Improvements 
Including Dual Left-Turn Lanes & 
Intersection Improvements

Complete Complete

Chestnut & Kings Canyon 2004 FRE020122 At Intersection of Chestnut Avenue 
and Kings Canyon Road; Install 
Traffic Flow Improvements 
Including Dual Left-Turn Lanes & 
Intersection Improvements

Delays due to coordination and ROW 
acquisition.  Design to be completed 
in summer 2007.  Construction 
expected to begin in late 2007.

Delays due to 
coordination and ROW 
acquisition.  Currently 
completing design phase.  
Bid to be awarded 
October 2008.  
Construction expected to 
begin early 2009.

Cedar & Shaw 2000/2002 FRE020123 Traffic Flow Improvements 
Including Installation of Dual NB 
and SB Lanes & Separate Right 
Turn Lanes

Delays due to ROW.  Construction 
currently scheduled to begin in late 
2007.

Delays due to ROW.  Bid 
awarded.  Construction 
begins in August 2008.

Fresno & Sierra 2004 FRE040620 Fresno Ave. at Sierra Ave. 
Additional turning lane
and light turn phasing.

Construction expected to be 
complete in 2007.

Delays in design.  Design 
complete by Fall 2008.  
Construction to begin in 
early 2009.

Controller at Railroad 
Crossing

2000/2002 FRE020126 New Controller and Pre-Emption to 
Interconnect to Railroad Crossing, 
Reconstruct 3 Returns & New 
Signal Poles

Complete Complete

Marks & Weber 2004 FRE020127 At Marks and Weber Avenue 
Intersection; Install Traffic Flow 
Improvements Including Ultimate 
Build of Intersection & New Traffic 
Signal

Delays due to ROW acquisition. 
Design to be complete in 2007.  
Construction expected to be 
complete in late 2007 or early 2008.

Delays in ROW 
acquisition continue 
(eminent domain issue).  
Construction expected to 
be complete in late 2008.

Clinton & West 2004 FRE020128 At Intersection of Clinton and West 
Avenues; Install Traffic Flow 
Improvements Including Dual EB & 
WB Left-Turn Lanes & Protected 
Left Phasing EB & WB

Construction expected to be 
complete in late 2007.

Delays in design.  
Construction begins in 
August 2008.
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70
71

72
73

74

75

76
77

78
79

80
81

82

83
84

Herndon, Van Ness & Marks 2000/2002 FRE020614 Widen From 4 to 6 Lanes Divided.  
(West Avenue to Marks Avenue) 
Modify Traffic Signals/Provide Dual 
Left Turns at turns at Van Ness & 
Marks Avenues.  Provide Right 
Turn Lanes & Bus Bays

Complete Complete

FR 
9.2/9.3/9.5/TCM4/
19.18

Fresno Improve bicycle facilities in progress $1.7 M CMAQ 2004 FRE020129 Lump-Sum Bicycle Facilities 
Including Lanes, Racks, Traffic 
Control Devices to Assist Bicyclist - 
On Major Streets

Scheduled for completion by the end 
of 2007.

Complete

FR 
5.2/5.3/5.4/5.5/19.
25/TCM1

Huron Install and synchronize two 
traffic signals; SR 269 
improvements (4th & 9th 
Streets)

not specified; 2003 CMAQ; TEA

2002/2004 FRE020135 Install Traffic Signals on Lassen 
Ave. (SR 269) (4th and 9th Street 
intersections)

Delays due to engineering and final 
design.  Construction expected to 
begin in 2007.

Delays in final design.  
Engineering and design 
complete by Fall 2008.  
Construction will be 
complete in FY09.

SR269 Improvements 2002 FRE021001 SHOPP Lump-Sum Account Non-
Capacity Increasing Projects: 
(Safety; Roadway/Roadside 
Rehab.; Damage Restoration; 
Operations & SHOPP TEA)

Complete Complete

    
FR 
9.2/9.3/9.5/10.4/10
.5/10.6/TCM4/19.1
8

Huron Pedestrian improvements for 
L Street and SR 269

not specified TEA 2000 FRE001811 "L" Street Landscaped Bike & 
Pedestrian Pathway

Complete Complete

FR 5.2/19.25 Kerman Construct signal intertie for 
signals along Madera 
Avenue

2003 CMAQ 2002/2004 FRE020137 Traffic Signal Interconnect for Four 
Signals Along Madera Avenue 
from "E" Street to Whitesbridge 
Road.  Install Signal at Madera & 
Stanislaus.

Construction in process.  Complete 
in 2007.

Complete

FR 5.3/5.4/TCM1 Kingsburg Intersection improvements at 
SR 2001 and Draper Street 
and 18th Avenue

2004 CMAQ 2004 FRE040616 Eliminate 2 of 3 intersections at 
18th Ave. and
Sierra St., provide turn pockets, & 
expand park
(18th Ave. & Sierra St. intersection 
improve
program)

Complete Complete

On 18th Avenue N/O Sierra Street; 
Provide a Right and Left-Turn 
Pocket at High School Access 
Approach

Complete Complete
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85
86

87
88

89

90

91
92

93

94

95

96

97

98

99
100

101
102

103
104

105

FR 
9.2/9.3/10.4/10.5/1
0.7/TCM4/19.18

Orange Cove Purchase abandoned right-of-
way to develop multipurpose 
use trail

not specified CMAQ 2002/2004 FRE020143 Purchase Abandoned AT & SF 
Railroad ROW from Anchor to Hills 
Valley Road For Construction of 
Future Pedestrian/Bicycle Trail

Funds have been obligated.  
Currently processing ROW.  
Scheduled for completion in 2007.

Delays due to ROW 
acquisition.  Agreements 
to purchase ROW now in 
place.  Complete by Fall 
2008.

FR5.2/FR19.25 Parlier Coordinate Traffic Signal 
Systems

2002/2003 not specified Signal timing and coordination of 
Manning Avenue

Complete Complete

FR 
9.3/10.4/10.5/10.7/
TCM4/19.18

Parlier two bicycle projects 2003 partial CMAQ

Parlier (Mendocino to 
Madsen)

2000 FRE000626 Reconstruct, Widen and Install 
Curb, Gutter, and Sidewalk on 
Parlier Ave. (Mendocino Ave. to 
Newmark Ave.)

Complete Complete

Parlier 2000/2002 FRE020144 Construct Bicycle Facility Along E. 
Parlier Avenue (Madsen to 
Newmark Avenue)

Complete Complete

  Bicycle/Pedestrian Program 2002-2003 potential sources 
identified, including 
CMAQ

Zediker Ave Sidewalks from 
Stanislaus St. to Fresno St.

Complete Complete

Construct curb access ramps at 
various locations

On going with TDA funds On going with TDA funds

4th Street sidewalk between Fig 
St. and East End

Complete Complete

I St. sidewalk between 4th St. and 
3rd St.

Complete Complete

Repair broken Sidewalk at various 
locations

On going with TDA funds On going with TDA funds

Install traffic signal @ Parlier Ave. 
and Madsen Ave.

Complete Complete

bike lanes E. Parlier Ave. between 
Newmark Ave. and Madsen Ave.

Complete Complete

FR 5.2/19.25 Reedley Coordination software; install 
additional signal facilities

2002 Federal 2000 FRE000130 Install traffic signal at "I" Street and 
Reed Ave. & coordinate equipment 
from Manning to 11th Street

Complete Complete

FR 6.1/6.2/TCM6 Reedley Park and ride lot 2002 Federal 1996/1998/2000 FRE000129 Acquisition & construction of 40-
vehicle park & Ride facility for 
commuters & acquire adjacent 
abandoned railroad right-of-way

Complete Complete

                                                                                                                                                                                                                                                               
FR 9.3 Reedley Construct portion of 

downtown rail-trail and 
design of two extensions

in process partial CMAQ 2000/2002 FRE000132/FRE020147 Construct Bicycle Path/Pedestrian 
Trail Along Railbanked Tulare 
Valley Railroad Corridor - Phase II 
(Dinuba to Buttonwillow)

Complete Complete
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106
107

108
109

110
111

112
113

114

115
116

117

118

119

120
121

122
123
124

125

126

2002/2004 FRE021808 Acquire Right-Of-Way and 
Construct Bicycle/Pedestrian Trail 
Adjacent Existing Union Pacific 
Railroad Tracks (Manning Avenue 
to Kings River)

Project was delayed due to ROW 
issues.  These issues have been 
resolved and construction should 
begin early summer 2007.

Currently under 
construction.  Scheduled 
for completion in mid-
2008.

FR-19.4 Reedley Increase Parking at Transit 
Centers or Stops

this year (2002) not specified Construct first city park and ride lot Complete Complete

No. 4 Reedley Purchase PM-10 
streetsweeper

not specified CMAQ 2000 FRE000131 Replace City's Older Diesel Street 
Sweeper With An Alternatively 
Fueled CNG Sweeper

Complete Complete

FR 
5.2/19.25/TCM1

Sanger Coordinate three signals on 
Jensen Avenue and four 
signals on Academy Avenue

2002 $500,000 CMAQ 2002 FRE020149 Traffic Signal Interconnection along 
Academy Avenue (Annadale - 5th) 
and Jensen Avenue (Bethel - City 
Limits)

Complete Complete

FR5.3 Sanger Reduce Traffic Congestion at 
Major Intersections

2003-2005 RSTP and Local Bethel Ave. between 9th St. and 
Jenni Ave.

Complete Complete

Academy Ave. between Central 
and Church Ave.

Commitment dependent on passage 
of Measure "C". Measure failed in 
election.  In addition, this has been 
identified as a capacity increasing 
project (additional travel lanes) that 
should not be considered applicable 
per the conformity rule.

This has been identified 
as a capacity increasing 
project (additional travel 
lanes) that should not be 
considered applicable per 
the conformity rule.

FR9.3/9.5/10.4/10.
5/10.7/TCM4

Sanger Bicycle/Ped. Program ongoing-2004 potential sources 
identified, including 
CMAQ

Repair broken Sidewalk at various 
locations

On going with TDA funds On going with TDA funds. 

Bethel Ave. sidewalks between 
Jensen and Jenni Ave.

Complete Complete

Annadale Ave. sidewalks between 
Academy and Newmark

Complete Complete

9th St. sidewalks between Bethel 
Ave. and Cottle

Complete Complete

FR 5.2/19.25 Selma Traffic Signal Interconnect 
System

not specified CMAQ 2002 FRE020152 Install Traffic Signals and Provide 
Interconnection

Complete Complete

FR 5.3 Selma Four signal projects not specified CMAQ
Rose/McCall 2002 FRE020152 Install Traffic Signals and Provide 

Interconnection
Complete Complete

Thompson/Whitson 2002 FRE020152 Install Traffic Signals and Provide 
Interconnection

Complete Complete
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127

128
129
130

131

132

133

134
135

136

137

138
139

140
141
142

143

144

Thompson/Dinuba 2000 FRE000138 Install Traffic Signal at Intersection 
of Thompson & Dinuba Avenues

Complete Complete

McCall/Barbara 2002 FRE020154 In Selma (At McCall Avenue and 
Barbara Street Intersection) Install 
Traffic Signal Interconnect With 
City Traffic Signal Synchronization 
System

Complete Complete

FR 19.18 Selma Four pedestrian projects not specified not specified
Highland Avenue 2000 FRE000635 Improvements to 

Highland/Gonzales Parkway & 
signalization of Golden St. State 
Boulevard/Highland Avenue 
Intersection - Phase II

Complete Complete

Rose 2000 FRE000638 Reconstruct/Repave With AC 
Overlay on Rose Ave. (McCall Ave. 
to Country Club Lane)

Complete Complete

Second 2001 FRE000640 Various AC Overlays on Eligible 
Routes

Complete Complete

McCall 2001 FRE000637 AC Overlay With Fabric 
Underlayment (Arrants Street to 
Dinuba Avenue)

Complete Complete

FR5.3 Fresno 
County

Reduce Traffic Congestion at 
Major Intersections

not specified not specified Signal @SR 145 and Belmont Ave. Complete Complete

Signal @ SR 41 and Mt. Whitney 
Ave.

Complete Complete

Grade separation on Chestnut Ave 
@ Golden State Blvd/UPRR 
crossing

Complete Complete

FR 5.9 Fresno 
County

Bus pullout on Shaw Avenue 
at Wishon Avenue

not specified not specified 1996/1998/2000 FRE000140 Construct bus turnouts at four 
existing bus stops on Shaw 
Avenue (Palm-Blackstone)

Complete Complete

FR 9.3/10.4/TCM4 Fresno 
County

Bicycle/Pedestrian Program 
and Development of Bicycle 
Travel Facilities

2002 Local Class II bikeway on Ashlan 
between Minnewawa and Clovis

Complete Complete

Bikeways on Auberry Road 
between MP2 and MP4 and at 
Friant-Kern Canal

Delays due to environmental issues.  
Final design complete.  Currently 
developing ad and bid award.  
Construction scheduled to begin in 
July 2007.

Complete
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145

146

147

148

149

150

151

152

153
154

Bikeway Friant Rd, Millbrook to 
North Fork Rd

Delays due to bikeway construction 
part of larger road project.  
Construction from Willow to Bugg 
scheduled in March 2007, 
construction for Millbrook to Willow 
and Bugg to North Fork Rd 
scheduled for late 2007.

Delays (environmental, 
ROW) continue due to 
bikeway construction 
being part of larger road 
project.  Construction 
scheduled to begin March 
2009.

Bikeway on Millerton Rd from Park 
entrance to Sky Harbor Rd.

Delays due to environmental issues 
(currently pending environmental 
approval).  Construction scheduled to 
begin in 2008.

Delays continue due to 
environmental issues and 
discussions with local 
Native American Tribe.  
Construction scheduled to 
begin in early 2009.

FR19.18 Fresno 
County

Pedestrian Facilities 2002 CDBG, TDA, Safe 
Routes to Schools

Selma W. Front Street 
Improvements

Complete Complete

Kerman Kearney Plaza 
Improvements

Complete Complete

Parlier Sidewalk Improvements @ 
Zediker Ave.

Complete Complete

Parlier Third Street Improvements Complete Complete

Reedley East Area Street 
Drainage/Sidewalk Improvements

Complete Complete

Tranquility Curb/Gutter/Sidewalk & 
Street Reconstruction Phase V

Complete Complete

Del Ray Sidewalk/Curb & Gutter 
Reconstruction

Complete Complete
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155
156
157

158

159

160
161

162
163

164
165

166
167

168
169

170
171

172
173

ADDITIONAL PROJECTS IDENTIFIED

FR9.2 Coalinga Encouragement of Pedestrian Travel Cambridge Avenue – New 
sidewalk installed from Elm Ave to 
Joaquin Street.

Complete. Complete

Sunset Avenue – New sidewalk 
installed from Van Ness to 
Cambridge Ave.

Complete. Complete

CDBG Valley Street – New sidewalk is 
proposed from Louisiana Street to 
Hachman Street.

Scheduled for completion by end of 
2007.

Complete

FR-TCM1 Firebaugh Traffic Flow Improvements CMAQ 2007 FRE040105 Construct Park and Ride lot. Scheduled for construction by end of 
2007.

Delays in approval.  
Scheduled for completion 
by end of 2008.

FR-TCM1 Fowler Traffic Flow Improvements 2007 FRE040602 Interconnection of traffic signals at the 
intersections of Manning Ave./Golden State 
Blvd. and Manning Ave./Vineyard Pl.

Scheduled for construction in FY 
2007/2008.

Construction scheduled to 
be complete in end of 
2008.

FR10.4/10.5 Fresno / Fresno 
Area Express

Development of Bicycle Travel 
Facilities/Expedite Bicycle Projects 
from RTP

Bike lanes along C Street from 
Fresno to Ventura, Fruit Avenue 
between Clinton and Dakota, H 
Street from Divisadero to Merced 
and various segments of First 
Street between Herndon and 
Ashlan.

C Street Project - Complete; Fruit 
Avenue - Scheduled for completion 
in September 2007; H Street - 
Scheduled for completion in June 
2007; First Street - Scheduled for 
completion in Fall 2007.

C Street Project - 
Complete; Fruit Avenue - 
Delays in approval, out to 
bid in Summer 2008, 
scheduled for completion 
in Fall 2008; H Street - 
Complete; First Street -  
Delays in approval, out to 
bid in Summer 2008, 
scheduled for completion 
in Fall 2008.

FR9.2 Kingsburg Encouragement of Pedestrian Travel 2007 FRE040113 Construct sidewalks along 10th 
Ave. (Academy Ave.) from Sierra 
Street to Stroud Ave.

PE in progress.  Construction 
scheduled for 2008/2009.

PE in progress.  
Construction scheduled 
for 2008/2009.

FR9.5 Kingsburg Encouragement of Bicycle Travel 2007 FRE040112 Construct Class I bike path along 
Golden State Blvd from Bethel Ave 
to Laurel St.  Will be located 
between existing eastern edge of 
shoulder and UPRR tracks.

Construction scheduled to begin in 
Fall 2007.

Currently in design.  
Construction scheduled to 
be complete in 2009.

FR19.18 Mendota Pedestrian Facilities Approximately 3,000 lineal feet of 
sidewalks and curb access ramps 
are currently under construction 
along Derrick Ave. (SR-33).

Complete. Complete.
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174
175

176
177

178
179

180
181

182
183

184

FR5.4 Parlier Site-Specific Transportation Control 
Measures

Modify the traffic signal at the intersection of 
Manning Ave. and Mendocino Ave. to 
provide for north- and southbound protected 
left turn phasing.

Complete. Complete

FR9.2/10.4/10.5/1
0.7/TCM-4

Reedley Various Bicycle and 
Pedestrian

TE Reedley Phase IV - Rails to Trails.  
Class I trail from Manning to Kings 
River along the San Joaquin Valley 
Railroad Corridor.

Delays due to ROW acquisition.  
Completion expected by end of 2007.

Currently under 
construction.  Complete 
in mid-2008.

FR19.18 Reedley Pedestrian Facilities CMAQ 2007 FRE040115 Install sidewalks and ramps, 
replace/repair existing sidewalks 
and ramps on both sides of 
Manning Ave. between Frankwood 
and Buttonwillow Ave.

Delays due to environmental issues.  
PE in 2006/2007.  ROW and 
Construction expected to begin in 
2007/2008.

Construction currently 
scheduled to begin in 
Summer 2008.

FR9.3 Selma Bicycle/Pedestrian Program Constructed Shoulders and made 
pedestrian improvements along 
McCall Avenue from Floral Avenue 
to Arrants Street.

Complete. Complete

FR5.4 Fresno County Site-Specific Transportation Control 
Measures

Install traffic signals at 
Belmont/Academy Avenues, 
Fruit/Browning Avenues, and 
Millerton Road/Table Mountain 
Casino.

Complete. Complete

FR10.7A Fresno County Require Inclusion of Paved 
Shoulders Adequate for Bicycle Use 
on State or Federally Funded 
Reconstruction or Widening of 
Federal Major Collectors or Greater

Install on Academy Avenue from 
SR 180 to Shaw; Rose Avenue 
from Amber to Lac Jac; McCall 
Avenue from Jensen to SR 180; 
Jayne Avenue from Sacramento 
Alignment to Sutter; Crawford 
Avenue from Floral to Manning.

Complete. Complete

11 of 11
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FTIP Amendment Procedures 
 
 
The Council of Fresno County Governments as a federally designated Metropolitan Planning 
Organization (MPO) adopts a Federal Transportation Improvement Program (FTIP), which 
includes projects and sets priorities for federal transportation funding.  Federal regulations 
require fairly strict adherence to the projects and priorities (schedules) contained within the 
adopted FTIP.  Normally, changes can only be made if the FTIP is formally amended.  That 
process, which requires State and Federal approval, can take up to several months to 
facilitate. 
 
Current federal regulations [Title Code 23 of Federal Regulations Part 450.332-c] provide 
MPOs the ability to adjust FTIP project schedules and make minor changes without the need 
for a “Formal” Amendment.  Under certain circumstances, FTIP change approvals may be 
delegated to the COG Executive Director, and approved without formal Policy Board review.  
The COG Policy Board has adopted “Formal Amendment-Director Delegation” and 
“Administrative Amendment” procedures providing this flexibility.  
 
A major part of the FTIP is the four-year “Element”.  Federal guidance requires that the FTIP 
be delivered in the following manner: 
 

• All projects (as a group) shown in the first year of the Element shall have first priority. 
• All projects (as a group)  shown in the second year of the Element shall have second 

priority; and 
• All projects (as a group) shown in the third year of the Element shall have third priority. 
• All projects (as a group) shown in the fourth year of the Element shall have fourth 

priority. 
 
The significance of this method is that the federal government expects the Fresno COG to 
make every effort to complete first year projects before second year projects, the second year 
projects before third year projects, and the third year project before the fourth year projects.  In 
theory, failure to do so could throw the entire program into chaos with second, third, or fourth 
year projects being held up due to the inability of a single first year project to proceed.  In 
practice, the federal reviewing agencies have generally been satisfied if significant progress is 
being made to implement all first year projects, even if one or more projects happen to slip into 
the next year.  However, if a project is stalled or is no longer going to be implemented, Fresno 
COG is required to recognize this fact and adjust the FTIP. 
 
Different restrictions apply to projects that can qualify as Transportation Control Measures 
(TCMs).  In accordance with federal air quality regulations, Fresno COG is required to 
expeditiously implement all TCMs.  If programmed TCM projects are unavoidably delayed, 
other TCMs must be advanced, lest we risk jeopardizing the entire program. 
 

FTIP Amendment Process 
 
The FTIP “Formal Amendment-Director Delegation” and “Administrative Amendment” 
Procedures allow staff the administrative flexibility to respond to changing FTIP conditions by 
eliminating several “time consuming” procedural steps related to “minor changes” in the FTIP; 
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particularly changes to the Regional Surface Transportation Program (RSTP), Congestion 
Mitigation & Air Quality (CMAQ) Program, and the Transportation Enhancement Activities (TE) 
Program.   
 
With passage of AB 1012, better known as the “use it or lose it” legislation, local governments 
are required to process their RSTP and CMAQ projects in a timely manner.  By speeding up 
the time it takes to make formal programming adjustments, the strict timing requirements as 
established under AB 1012 can be better met. 
 

FTIP Amendment Cycles 
 

Fresno COG in cooperation with the Federal Highway Administration and Caltrans have 
entered into an agreement to regulate the number of FTIP Amendment Cycles in order to help 
federal and state agencies insure for a more expeditious review of Regional FTIP 
Amendments.  As a part of the agreement, Fresno COG would consider limiting the number of 
FTIP Amendment Cycles to one per two-month period, with exceptions as needed for safety or 
emergency reason.  Fresno COG would be responsible for verifying that urgent requests for 
amendments meet the criteria for exceptions.  FHWA and Caltrans, likewise, have agreed to 
provide expeditious review of Fresno COG FTIP Amendments. 
 
It is understood that future consideration will be made to limit the number of amendments to 
one per three-month period.  The FTIP Amendment Cycle will be conducted during the months 
of January, March, May, July, September, and November of each year. 
 

FTIP “Formal Amendment-Director Delegation” 
 
The adoption of “Formal Amendment-Director Delegation” procedures would allow the 
amendment process to be streamlined in limited instances.  Procedurally, the only difference 
between a  “Formal Amendment-Director Delegation” and a “Formal Amendment” is that the 
COG Executive Director without COG Policy Board approval can approve the “Director 
Delegation”.  Such an amendment would still require full state and federal approval.  However, 
by removing the need for COG Board approval, up to a full month of processing time can be 
eliminated.  This timesaving could be critical for a safety project. The following FTIP “Formal 
Amendment-Director Delegation” criteria shall apply: 
 

1. The project must be a safety project intended to address a public safety concern. 
2. The project to be amended into the FTIP must qualify as an “Exempt” project under 

Articles 51.460 of the Environmental Protection Agency’s Transportation Conformity 
Rule. 

3. The project must not affect the existing FTIP Financial Plan and have a verified fund 
resource for inclusion (i.e., the project must not adversely impact financial constraint).   

4. No programmed FTIP project can be delayed or hindered in any way by the inclusion of 
the new project unless the project is a substitution and the project sponsor(s) concur 
with the substitution. 

5. The project must be consistent with the adopted and federally approved Regional 
Transportation Plan. 

6. The project must not interfere with the timely implementation of Transportation Control 
Measures. 
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7. The project changes do not affect the regional emissions analysis. 
 

FTIP “Administrative Amendment” 
 
FTIP “Administrative Amendment” procedures are used whenever a “minor” change related to 
project cost, scope, scheduling, funding sources, or other minor changes within the four-year 
element occur.  The COG Executive Director shall have the delegated authority to approve 
Administrative Amendments and select Formal Amendments. 
  
Administrative amendments include minor changes to project cost, schedule, scope, or funding 
sources. Administrative amendments require action by Fresno COG and approval by Caltrans. 
Federal agencies are notified, but do not take approval action on administrative amendments. 
Public notification of an administrative amendment is posted on Fresno COG’s website at the 
time of action, and subsequently posted on Caltrans website after Caltrans’ approval. The 
following FTIP “Administrative Amendment” criteria shall apply: 
 
Basic Criteria: 

1. Administrative amendments must be consistent with the requirements in 23 CFR 450. 
2. Changes in project description shall be permitted that do not change scope or conflict 

with the environmental document. 
3. Changes in project cost may be permitted with an approved Administrative Amendment 

where the maximum change in cost does not exceed 20% of the total project cost--but 
not more than $2 million.   

4. Changes in project scheduling and funding may be permitted within the current FTIP 
triennial cycle.  Moving a project from “beyond years or outside the current triennial 
element” to “current FTIP cycle” or vice versa requires a formal amendment. 

5. Changes in project limits may be permitted up to following maximums:  ½ mile for 
project length less than 5 miles; 10% of the length for project length greater than 5 
miles--not to exceed a total of 2 miles beyond project limits; and that the project must 
be consistent with the limits established within the project environmental document. 

6. Changes in funding sources, including federal funds, may be considered. 
 
Changes requiring a formal amendment: 

1. Project additions or deletions. 
2. Changes to lump sum or line item amounts. 
3. Changes that may affect air quality conformity. 
4. Changes that may affect the timely implementation of TCMs 
5. Changes that may affect financial constraint 

 
 

FTIP “Expedited Project Selection Procedures” 
 
The State, the Council of Fresno County Governments and transit operators have 
implemented a project selection process for its Federal Transportation Improvement Program 
(FTIP) as required by Federal Regulations 23 Code of Federal Regulations (CFR) Part 450 
and Title 23 United States Code (USC), and as outlined on the following table. The State, 
Council of Fresno County Governments and transit operators have selected all of the projects 
in the first four years of the FTIP based on the attached table for Project Selection Procedures. 
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It has been agreed by all member agencies represented by the Council of Fresno County 
Governments, the California Department of Transportation (Caltrans), and the transit operators 
per 23 CFR 450.332, that the projects within the first four years of the FTIP may be advanced 
within the Four-Year Element (Element) of the Federal Statewide Transportation Improvement 
Program (FSTIP) subject to the conditions of the Expedited Project Selection Procedures 
outlined below. 
 
The projects within the State Transportation Improvement Program (STIP) may be advanced 
subject to amendments approved by the California Transportation Commission CTC to the 
STIP.  
 
The projects funded within the RSTP and CMAQ program may be moved subject to the 
Council of Fresno County Governments Expedite Projects Selection Process (attached). 
 
Fresno COG and Caltrans agree that the Caltrans Program Managers for the following 
programs may implement projects within the four year FSTIP element without amending the 
FTIP/FSTIP. 
 
   State Highway Operation and Protection Program (SHOPP) 
   Highway Bridge Program (HBP) 
   Hazard Elimination and Safety Program (HES) 
   Safe Routes to School Program (SRTS/ SR2S) 
   High Risk Rural Roads Program ( HRRR) 
   Section 130 - STP Railroad Program 
   Highway Safety Improvement Program (HSIP) 
 
Council of Fresno County Governments designates Executive Director Barbara Goodwin to 
sign below acknowledging that advancing of projects under such agreement does not 
invalidate the financial constraint of its FTIP. 
 
 
______________________________      __________________ 
Tony Boren, Executive Director    Date: 
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Project Selection Procedures - Consultation and Cooperation Requirements 
Region 
 

Project Type Selecting 
Agency 

Selection 
Procedure 

Consulted/ 
cooperating 
Agency 

Projects funded with 
title 23 and Federal 
Transit Act funds-
except: projects on 
the, NHS, HBP, IM 
and FLHP funded 
projects 
 

MPO Consultation State and 
Transit Operator 

Projects on the 
Highway-Railroad 
Grade Separation, 
NHS, and projects 
funded under the 
HBP and IM programs 

State Cooperation MPO 

TMA MPO 

Projects funded with 
Federal Lands 
Highway Program 
(FLHP) funds 

Selected in accordance with 23 U.S.C. 204 

 
 
Council of Fresno County Governments Expedited Project Selection Process 
 
 
The COG Policy Board hereby establishes guidelines for programming the Surface 
Transportation (STP) program and Congestion Mitigation and Air Quality (CMAQ) program to 
insure timely project delivery within federal and state funding deadlines. 
 
It is the responsibility of the implementing agency at the time of programming to understand 
the requirements and procedures for authorizing a project through Caltrans Local Programs 
and insure the deadlines and provisions of project delivery can be met. 
 
COG staff will actively monitor all RSTP and CMAQ projects regarding the funding 
authorization, implementation schedule, and obligation status in order to identify delivery 
issues as they arise and make determinations on project placement in the FTIP based on this 
policy. Appeals to this decision process must be taken through the COG committee process to 
the policy board. 
 
Projects Eligible for Programming 
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To be eligible for programming in the FTIP a project must be included in a list of Lifeline and/or 
Regional Bid projects authorized by the COG Board. COG staff will endeavor to provide 
targets for Lifeline and Regional Bid programs based on estimated apportionments during the 
life of the federal-aid appropriation. 
 
Lifeline — Lifeline targets are authorized in advance at the beginning of the federal-aid 
highway act appropriation cycle. Lifeline is an amount available to each member based on the 
members’ population share and highway maintained mileage. Projects are selected by 
member agencies subject to federal eligibility requirements, FTIP Amendment 
procedures/policies, and programming capacity in the FTIP.  Members may move Lifeline 
funding from project to project to fit their internal program requirements. Project savings from 
closed out lifeline projects are vested with the member and can be moved to other projects that 
meet Federal regulations for the type of funding involved. 
 
Regional Bid — Regional Bid pot targets are determined by estimating the residual remaining 
in the federal-aid appropriation after the Lifeline amounts are calculated. Regional Bid projects 
are selected in cycles by a “Call For Projects” process. Supplemental cycles may be required 
toward the end of the federal-aid appropriation to adjust for differences in actual appropriation. 
The selection and scoring criteria to identify these projects has been adopted by the COG 
Policy Board through an extensive regional consensus process in conformance with 23 CFR 
450.332. Once selected on regional merits, a Regional Bid project should be delivered. 
Changes in scope are allowed up to 20% of the total cost of the project if resources are 
available. A project sponsor may apply Lifeline to a Regional Bid project but not the reverse. 
Regional Bid funds from a canceled project, or project savings from closed out Regional Bid 
projects do not vest with the project sponsor; however, these funds may be used in funding up 
to a 20% overrun in other Regional Bid Project costs or returned to the Regional Bid pot to be 
applied to the next eligible project that was not funded from the most recent Call For Projects 
list. 
 
Programming the FTIP 
 
Working through the COG regional consensus process, staff will program the authorized list of 
eligible Lifeline and Regional Bid projects in the Element of the FTIP until all available 
programming capacity has been consumed. The remaining projects are then programmed in 
the “Out Years” of the FTIP. As additional programming capacity becomes available, the “Out 
Year” projects provide a pool of authorized projects to move into the Element. To move Out 
Year projects into the Element requires a formal FTIP amendment including a finding of 
Financial Constraint on the entire FTIP. 
 
When determining the split between projects in the Element and Out Years various factors 
may be considered. 
 
• The status of the project as a Lifeline or Regional Bid project 
• The priority assigned the project on the Call for Projects list. 
• The phasing and deliverability schedule of the project or project phase. 
• The status of previously programmed project phases. 
• The status of the project as a Capital Procurement or Transit Operations 
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(CMAQ). 
• The track record of the project sponsor in delivering projects on schedule. 
• The status of the project as having been previously programmed in the Element or Out 

Years. 
 
 
 
Placement in the Four-Year Element 
 
To be considered for placement in the Four-Year Element of the FTIP a project sponsor must 
submit an implementation schedule by year showing a logical planned obligation of the various 
phases (PE, ROW, CON). Failure to adhere to this schedule may result in the project being 
rescheduled. Criteria for this implementation schedule should include but not be limited to; 
 
• Securing political commitments and authorization from local boards 
• Securing required matching funds 
• Fulfilling the requirements of Caltrans Local Programs 
• Securing required permits, certifications, and waivers 
• Completion of preliminary environmental and design studies 
• Right of way certification 
• Completion of final design 
• Readiness to bid construction 
 
Depending on the requirements of the project, the implementation schedule may be simple or 
quite complex. COG staff will schedule the projects in the Element based on this 
implementation schedule subject to the availability of programming capacity. 
 
Projects with multiple phases (PE, ROW, CON) must have a reasonable expectation that the 
preliminary phases can be completed prior to programming subsequent phases in the current 
Element. Project Sponsors must be cognizant of Local Programs requirements affecting the 
phasing of their projects. For instance, a project cannot proceed to final design, right of way 
acquisition, or construction until a Preliminary Environmental Study (PES) identifies the 
environmental condition of the project area and proposes mitigation if required. Furthermore, 
final construction cannot begin until Caltrans issues an environmental certification (if required), 
the local agency has certified Right of Way (if included) and final plans and specs have been 
submitted to Caltrans along with a PSE checklist. It follows that any project with significant 
environmental mitigation requirements identified on the PES, unresolved Right of Way issues, 
or issues with final design can not be obligated for the affected project phase until those issues 
are resolved. Project sponsors must identify those issues that can delay their project and 
document a reasonable expectation, schedule and commitment to complete required 
preliminary phases before requesting subsequent project phases be placed in the current 
Element Year. 
 
Lump sums programmed in the Element must be accompanied by a detailed list identifying the 
specific deliverable project phases of the Lump sum. Lump sum project sponsors must be able 
to demonstrate the deliverability of the individual projects and project phases. 
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It is understood by all COG member agencies, which includes all public transit operators within 
Fresno County, that while the above discussion of project placement within the financial 
element explains the method used for initial placement of the regions projects within the FTIP, 
approval of this “Expedited Project Selection” process will provide the COG Policy Board the 
flexibility to alter the order of projects within the Element of the FTIP to fit the priorities and 
needs of the transportation program in Fresno County without “Formal” or “Administrative” to 
the approved FTIP. 
 
 
Failure to Deliver 
 
Projects that are programmed in the current Element year that fail to obligate on schedule 
represent a potential loss of Apportionment to the region unless another project advances to 
use the available Apportionment. For this reason if a project falls behind in schedule it may be 
necessary to replace it with another project that has a reasonable chance of obligating. 
Depending on the apparent demonstrated commitment of the project sponsor to deliver the 
project; the nature of the delay; and, the availability of programming capacity in the Four-Year 
Element the project may be rescheduled to the second, third, or fourth year of the Element or 
to the Out Years. 
 
The FTIP is completely revised every four years. At the end of the first year, projects in the first 
year of the Element that did not obligate or move back are considered “Prior Year” projects. In 
order to obligate those projects in the subsequent year an administrative amendment must be 
processed transferring the projects back into the new current Element year. However, at the 
end of the fourth year when the FTIP is revised, all Prior Year projects must be reprogrammed 
in the Element or they become “Out Year” projects. 
 
Loss of Funds through AB 1012 or decreased apportionment 
  
AB 1012 is apportionment specific. The MPO has three years including the year of 
apportionment to obligate each apportionment (i.e. the 2006/07 apportionment expires at the 
end of the 2008/09 fiscal year)’. The estimated amount of available apportionments is 
calculated when setting the Lifeline and Regional Bid targets. Should actual apportionments 
come in significantly lower than those estimates, or should delayed project delivery cause a 
loss of apportionments via AB 1012, staff will re-estimate the capacity to deliver the program 
using remaining apportionments. If this results in removing projects from the pool of Lifeline 
and Regional Bid project list, staff will identify candidate projects for the COG Policy Board to 
consider for removal. Factors to be considered when identifying projects for removal will 
include the age of the project and failure to meet committed scheduling. 
 
Project Obligation, Implementation and Close Out 
 
Projects have seven years (state requirement) from the first obligation to proceed to 
completion and close out. A one time, one year extension may be requested. Projects that 
lapse unclosed may be subject to repayment by the local sponsoring agency of federal funds 
to the funding agency. 
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APPENDIX K 
High Priority Projects 



High Priority Projects Funding Distribution

Agency
MPO ID
HPP ID

Total Amount of 
Earmark 04/05 05/06 06/07 07/08 08/09 09/10 10/11

Fresno County 1,500,000        Available 300,000$      600,000$         900,000$         1,200,000$      1,500,000$      
FRE070202 Advanced Construction
HPP 3789 Reimbursement

Available PE 300,000$         
Available RW 200,000$         
Available CON 400,000$         

Fresno County 2,800,000        Available 560,000$      1,120,000$      1,680,000$      2,240,000$      2,800,000$      
FRE070201 Advanced Construction
HPP 287 Reimbursement

Available PE 560,000$         
Available RW 300,000$         
Available CON 1,940,000$      

Fresno County 1,200,000        Available 480,000$         
FRE020647 Advanced Construction 720,000$         
HPP CA429 Reimbursement 240,000$         240,000$         240,000$         

Total Fresno County Reimbursement 240,000$         240,000$         240,000$         

Caltrans 7,600,000        Available 4,560,000$      
FRE041109 Advanced Construction 3,040,000$      
HPP 1511 Reimbursement 1,520,000$      1,520,000$      

Total Caltrans Reimbursement 1,520,000$      1,520,000$      

Clovis 240,000           Available 192,000$         
FRE040601 Advanced Construction 48,000$           
HPP 122 Reimbursement 48,000$           

Total Clovis Reimbursement 48,000$           

FRE040201

Advance Construction Conversion lump 
sum project for earmarked federal funds 
reimbursement 240,000$         1,760,000$      1,808,000$      

Please note that programming reflects 100% of the available earmark.  Actual availability of funds will vary yearly.
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APPENDIX L 
Formal Comments and Responses 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




